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Work Completed: December 20-December 26, 2007

Completed removing the turbidity curtain from Removal Areas 7 and 8.
Continued excavating and grading embankment material near the Plainwell Dam.
Completed demolition of the former powerhouse’s foundations.
Completed loading and transporting solidified non-TSCA material from Staging Areas 3S
and 58S to Allied Waste’s Ottawa County Farms landfill in Coopersville, Michigan and
TSCA material from Staging Area 3S to EQ’s Wayne Disposal landfill in Detroit,
Michigan. Continued solidifying excavated soil and sediment at Staging Areas 3S and
58.
e Continued surveying and performing sampling and analysis of excavated portions of the
Plainwell Dam embankment.
e Continued placing stone on the west bank of the Kalamazoo River near the Plainwell
Dam.
Continued turbidity monitoring of the Kalamazoo River to support removal activities.
e Completed decontaminating heavy equipment and winterizing Staging Areas for the
winter shutdown.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated
Number of Quantity
Truck Loads Non-TSCA
TSCA-material material
{cubic yards)

Weekly Total 105 3 630 18

Total to Date 8,160 90 33,915 969
** All values are unofficial, estimated quantities, subject to revision/verification.

Number of
Truck Loads
Non-TSCA
material

Estimated
Quantity
TSCA-material
{cubic yards)

Date

Work Planned: December 27, 2007-January 2, 2008

e No work is scheduled to be performed over the Christmas/New Year holiday period.
Work will resume on January 7, 2008.

US EPA RECORDS CENTER REGION 5
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Removal Progress

Cubic Yards

Notes
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update

e 2 Loss Prevention Observations (LPOs) were completed this week.
A total of 102 LPOs have been completed for the project to date.

Weather Summary

o The continued cold weather at the site (temperatures in the 20s and 30s F) has had
only a minimal effect on productivity.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No O Yes[X
Exceedances? N/A[]No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 5,300 gallons
Testing Performed this Week? No[]  Yes [
Exceedances? N/A[JNo [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes [X], in Removal Area(s): West Bank
of Plainwell Dam Embankment
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site
‘| Komatsu PC-SOO Excavator '
Komatsu PC-300 HD Long
Reach :
Komatsu PC-200 Excavator

John Deere JD-50 Mini-
Excavator

John Deere JD-450 Dozer
John Deere JD-700 Dozer
Komatsu D37 Dozer
Komatsu D61 Dozer
Komatsu D65 Dozer
Volvo P-180 Loader
Komatsu 380 loader
CAT 328 Loader (King) - - - - - - -
American 80-ton Crane (King) - - - - - - -
2,000 Gallon Water Truck 1 1 1 - - - Co-

Komatsu 400 Articulating Dump ) "
Truck -
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Personnel, Regulatory Staff, and Visitors on Site

Terra Contracting Staff
Jim Saric/USEPA
Michael Berkoff/lUSEPA
Mike Ribordy/USEPA OSC
Lori Mulle/USEPA

Craig Thomas/USEPA
Paul Bucholtz/MDEQ

John Bradley/MDEQ
Judith Gapp/MDEQ

John Lerg/MDNR

Sharon Hanshue/MDNR
Lisa Williams/USFWS
Weston Contractors 1 1
CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

Steve Garbaciak/ARCADIS BBL
Adam Chwalibog/ARCADIS BBL
Eric Hritsuk/ARCADIS BBL

Rich Price/ARCADIS BBLES
Matt Bowman/ARCADIS BBLES

EJ Suardini/ARCADIS BBLES X X

Mike Kohagen/ARCADIS BBLES X X X
Michelle Rumler/ARCADIS BBL X X X
Joe Willoughby/ARCADIS X X

BBLES

Nick Harmer/ARCADIS BBL X X

Other Subcontractors (Specify)
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Photos from Week #33

Removing the diversion wall structure located in Removal Decontaminating the turbidity curtain recently
Area 7 using a crane and vibratory hammer. used at Removal Areas 7 and 8.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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